COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2011

ESTI MATE SUMVARY 03: 14: 40
CONTI D C17884 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17884- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 40.0  DAYS TI VE ALLOW 70 WORK DAYS
SH 287: FEDERAL TO LAUREL PERCENT TI ME: 57. 14 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO NHR600- 376
SH 287: FEDERAL TO LAUREL
NAME OF ROAD:
PRQJECT COUNTI ES: ADAMVB, REG ON 6 BROOVFI ELD, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 01/ 2011 DATE TI ME STARTED 07/05/2011
2500 E BRANNAN VAY DATE LET 05/ 12/ 2011 DATE WORK BEGAN 07/ 05/ 2011
DATE AWARDED 05/ 24/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2011 DATE ACCEPTED
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 07/ 05/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,229, 564. 72 PARTI Cl PATI NG $ 1, 033, 606. 00 $ 957, 239. 94
AWARD PRQIECT AMT: $ 2,491, 375.18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 32.00% TOTAL EARNI NGS 1, 033, 606. 00 957, 239. 94
FUNDS AVAI LABLE: $ 2,195 6958.72 STOCKPI LED MATERI ALS 2,994. 25 0.00
GROSS EARNI NGS 1, 036, 600. 25 957, 239. 94
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -30, 321. 20 - 28, 030. 22
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 006, 279. 05 929, 209. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 006, 279. 05 929, 209. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 929, 209. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 25. 000 1.000
EACH 0. 000 0. 00
5.39000 1. 000 5.39
0010 202- 00195 *Renoval of Median Cover 440. 000 228. 000
Sy 23.500 225. 60
9. 60000 251. 500 2,414. 40
0015 202- 00203 *Renoval of Curb and Cutter 1,321.700 1, 226. 700
LF 95. 000 471. 20
4. 96000 1,321.700 6, 555. 63
0020 202- 00206 *Renoval of Concrete Curb Ranp 117. 000 52. 700
Sy 7.000 139. 65
19. 95000 59. 700 1,191. 02
0025 202- 00220 *Renoval of Asphalt Mat 444. 000 8.910
Sy 96. 000 666. 24
6. 94000 104. 910 728.08
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 176, 492. 000 0. 000
5% 172, 047. 000 326, 889. 30
1. 90000 172, 047. 000 326, 889. 30
0035 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 350. 000 0. 000
Sy 20. 000 74.20
3.71000 20. 000 74.20
0040 202- 00810 *Renoval of Gound Sign 7.000 6. 000
EACH 0. 000 0. 00
37. 73000 6. 000 226.38
0045 202- 00821 *Renoval of Sign Panel 17. 000 0. 000
EACH 1.000 10.78
10. 78000 1. 000 10. 78
0050 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
156. 33000 0. 000 0.00
0055 202- 04005 *Cl ean Val ve Box 29. 000 0. 000
EACH 0. 000 0. 00

117.52000 0. 000 0. 00



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
177. 89000 0. 000 0. 00
0065 208-00002 *Erosion Log (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
3.23000 0. 000 0. 00
0070 208-00034 *Gravel Bag 1, 000. 000 0. 000
LF 12. 000 51.72
4. 31000 12. 000 51.72
0075 208-00045  *Concrete Washout Structure 4.000 1. 000
EACH 0. 000 0. 00
5. 39000 1. 000 5.39
0080 208- 00051 *StormDrain Inlet Protection (Type 1) 91. 000 36. 000
LF 55. 000 296. 45
5. 39000 91. 000 490. 49
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 301. 000 8. 000
LF 293. 000 1, 579. 27
5. 39000 301. 000 1, 622. 39
0090 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
700. 79000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 4.000 150. 92
37. 73000 4. 000 150. 92
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 140. 000 0. 000
HOUR 15. 750 2,207.52
140. 16000 15. 750 2,207.52
0105 208- 00205 *Erosion Control Supervisor 250. 000 0. 000
HOUR 0. 000 0. 00
59. 30000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 34. 000 0. 000
EACH 15. 000 6,497.70

433. 18000 15. 000 6,497.70



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04050 Adj ust Val ve Box 118. 000 0. 000
EACH 0. 000 0. 00
124. 47000 0. 000 0. 00
0120 304- 06007 Aggregate Base Course (Cl ass 6) 177. 000 0. 000
CY 19. 000 426. 55
22.45000 19. 000 426. 55
0125 304- 06008 Aggregate Base Course (C ass 6) (Special) 20. 000 0. 000
CY 0. 000 0. 00
34.12000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 219. 180 0. 000
TON 219. 180 21, 683. 48
98. 93000 219. 180 21, 683. 48
0135 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 200. 000 0. 000
TON 0. 000 0. 00
60. 36000 0. 000 0. 00
0140 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 23, 795. 000 0. 000
TON 7,212.890 409, 042. 99
56. 71000 7,212.890 409, 042. 99
0145 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 900. 000 0. 000
GAL 1, 653. 700 4,299. 62
2.60000 1, 653. 700 4,299. 62
0150 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 390. 79000 0. 000 0. 00
0150 MATERI AL ALLOMNCE Type 3G 1. 000
EACH 0. 000 0. 00
435. 25000 1. 000 435. 25
0155 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,274.85000 0. 000 0. 00
0155 MATERI AL ALLOWANCE End Anchor ( Nonf | ar ed) 1. 000
EACH 0. 000 0. 00

1, 424. 00000 1. 000 1,424.00



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 886. 72000 0. 000 0. 00
0160 MATERI AL ALLOMNCE End Anchor ( Fl ar ed) 1. 000
EACH 0. 000 0. 00
1, 135. 00000 1. 000 1, 135. 00
0165 606- 99999 Quardrail Type 7 (Precast) 190. 000 0. 000
LF 0. 000 0. 00
64. 69000 0. 000 0. 00
0170 607-11580 *Fence (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0175 608-00011 *Curb Ranp (Fast Track) 75. 000 19. 600
SY 6. 000 555. 66
92. 61000 25. 600 2,370. 82
0180 608-00015 *Truncat ed Dones 576. 000 394. 000
SF 8. 000 306. 16
38. 27000 402. 000 15, 384. 54
0185 609-31010 *CQurb and Qutter Type 2 (Section I-B) (Fast Track) 1, 235. 000 9. 700
LF 1, 215. 000 19, 512. 90
16. 06000 1, 224. 700 19, 668. 68
0190 609-31020 *Qurb and Gutter Type 2 (Section II1-B) (Fast Track) 250. 000 192.700
LF 18. 000 339. 66
18. 87000 210. 700 3,975.91
0195 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 745. 000 12. 600
SF 63. 000 468.72
7.44000 75. 600 562. 46
0200 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0205 612-00002  *Delineator (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
18. 33000 0. 000 0. 00



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 612-00003 *Del ineator (Type I11) 20. 000 0. 000
EACH 0. 000 0.00
19. 41000 0. 000 0.00
0215 613-07000 *Pul | Box (Special) 18. 000 0. 000
EACH 18. 000 5,821.92
323. 44000 18. 000 5,821.92
0220 613-10000 *Wring 1. 000 0. 000
LS 0. 500 1,617.19
3, 234. 38000 0. 500 1,617.19
0225 614-00011 *Sign Panel (Oass I) 143. 000 0. 000
SF 0. 000 0.00
17. 25000 0. 000 0.00
0230 614-00012 *Sign Panel (Oass I1I) 21. 000 0. 000
SF 0. 000 0.00
22. 64000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
388. 13000 0. 000 0.00
0240 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0.00
1, 078. 13000 0. 000 0.00
0245 614- 72875 *Loop Detector Wre 6, 552. 000 0. 000
LF 4,786. 000 14,453.72
3.02000 4,786. 000 14,453.72
0250 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 2. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
2,587. 51000 0. 000 0.00
0255 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 250 835. 55
3, 342. 19000 0. 500 1,671.10
0260 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 22,899.18

38, 165. 30000 0. 600 22,899. 18



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 250 1, 288. 37
5, 153. 46000 0. 500 2,576.73
0270 627-00005 *Epoxy Pavenent Mar ki ng 214. 000 0. 000
GAL 0. 000 0. 00
75. 47000 0. 000 0. 00
0275 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 605. 000 0. 000
GAL 424. 000 13,712.16
32. 34000 424. 000 13,712.16
0280 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 13, 095. 000 0. 000
SF 4,377.000 42, 456. 90
9. 70000 4,377.000 42, 456. 90
0285 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 383. 000 0. 000
111
) SF 214.000 2,306.92
10. 78000 214. 000 2,306.92
0290 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 6, 920. 000 0. 000
SF 1, 250. 000 10, 787. 50
8. 63000 1, 250. 000 10, 787. 50
0295 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
107. 81000 0. 000 0. 00
0300 630-00000  *Fl aggi ng 3, 000. 000 23. 000
HOUR 1, 271. 000 32,207. 14
25. 34000 1, 294. 000 32,789. 96
0305 630- 00003 *Uni formed Traffic Control 450. 000 0. 000
HOUR 0. 000 0. 00
53. 91000 0. 000 0. 00
0310 630- 00007 *Traffic Control Inspection 40. 000 14. 000
DAY 11. 000 533.72
48. 52000 25. 000 1, 213. 00
0315 630-00012 *Traffic Control Managenent 70. 000 11. 000
DAY 24.000 12,937. 44
539. 06000 35. 000 18, 867. 10



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 630-00025 *Traffic Control Vehicle 450. 000 0. 000
HOUR 0. 000 0. 00
5. 39000 0. 000 0. 00
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4. 000
EACH 0. 000 0. 00
53. 91000 4.000 215. 64
0330 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
53. 91000 0. 000 0.00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 6. 000
EACH 7.500 80. 85
10. 78000 13.500 145.53
0340 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 28. 000
EACH 25. 000 269. 50
10. 78000 53. 000 571. 34
0345 630- 80343 *Construction Traffic Sign (Panel Size O 14. 000 2. 000
EACH 0. 000 0. 00
10. 78000 2.000 21. 56
0350 630-80344 *Construction Traffic Sign (Special) 128. 000 64. 000
SF 0. 000 0. 00
16. 17000 64. 000 1,034. 88
0355 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
2, 156. 26000 4.000 8, 625. 04
0360 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 1. 000 1,078. 13
1, 078. 13000 2.000 2,156. 26
0365 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 27.000
EACH 33. 500 722.26
21.56000 60. 500 1, 304. 38
0370 630-80380 *Traffic Cone 550. 000 50. 000
EACH 225. 000 1,212.75
5. 39000 275. 000 1,482. 25



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0002 03: 14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
(Tenporary)
EACH 0. 500 10, 781. 29
21, 562. 58000 1. 000 21,562.58
0380 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70012 F/ A Asphal t Pavenent |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA -2,450. 680 -2,450. 68
1. 00000 -2,450. 680 -2,450. 68
0400 700-70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 260, 000. 000 0. 000
FA -12,208. 160 -12,208. 16
1. 00000 -12,208. 160 -12,208. 16
0410 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70023 F/ A On- The-Job Trai nee 256. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70031 F/ A | NTERI M SURFACE REPAI R 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17884-BI D ESTI MATE RUN 09/ 01/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO. 0002 03: 14: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 3,206,413.12 $ 957,239.94$ 1,023, 164. 61
CAT NO0310 STRUCTURE #E- 16- CU
0435 202-00425 *Rermoval of Bridge Railing 34. 000 0. 000
LF 0. 000 0. 00
9. 22000 0. 000 0.00
0440 606- 11025 *Bridge Rail Type 10H (Special) 34. 000 0. 000
LF 0. 000 0. 00
13. 10000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 758.88 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Office (Oass 2) 1. 000 0. 600
EACH 0. 000 0. 00
9, 563. 00000 0. 600 5,737.80
0450 620-00012 Field Laboratory (d ass 2) 1. 000 0. 600
EACH 0. 000 0. 00
12, 344. 57000 0. 600 7,406. 74
0455 620- 00020 Sanitary Facility 1. 000 0. 600
EACH 0. 000 0. 00
485. 15000 0. 600 291. 09
CAT 0400 CURRENT AMI  $ 22,392.72 % 0.00$ 13, 435. 63

PRQJIECT TOTAL CURRENT AMI $ 3,229,564.72$

957,239.94$ 1, 036, 600. 24



